



OFFICE MEMORANDUM

DATE: December 13, 1996

TO: District Engineers
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Paul F. Miller
Engineer of Construction

SUBJECT: Construction Instructional Memorandum 1996-13
Traffic Control Price Adjustments for Authorized Extensions of Time

This is to clarify the confusion concerning the computation of Traffic Control price adjustments. The Michigan Department of Transportation 1990 (6.31.13) and 1996 (812.04) Standard Specifications for Construction, explain the procedures to use to compute the adjustment for Traffic Control items for authorized extensions of time.

The original contract time is determined from the originally signed Progress Schedule. This is the time that begins with the start date as noted in the Progress Schedule and ends with contract completion date for calendar day projects. For workday projects, the contract time is the total contract workdays. The time *is not* computed from the first use of the item.

Signed Copy On File

Engineer of Construction

PFM:RDC:srh

cc:	Lansing Construction Div. Engineers	OEO	MCPA
	Lansing Construction Div. Technicians	P. Rang	MCA
	Post on Bulletin Board	T. Coleman	H. Linne
	Engineering Services Division	FHWA	P. Phaner
	M&T Division	MRBA	Randy Knapp
	Design Division	MAPA	R. Beckon
	G. Taylor		

Subject Index: Traffic Control