



TRCC Meeting Minutes October 30, 2014

The Traffic Records Coordinating Committee met October 30, 2014, in the MSP-HQ 1920's Conference Room. Those present at the meeting:

Mark Bott	MDOT
Katie Bower	MSP-CJIC
John Harris	MDOS
Scott Carlson	MSP-CJIC
Mark Dobek	State Court Administrative Office
Marvin Helmker	MDCH
Mike Prince	MSP-OHSP
Joe Silva	DTMB
Alicia Sledge	MSP-OHSP
Sydney Smith	MSP-CJIC

Welcome and Introductions

The meeting was called to order at 1:00 p.m. by Chair Mark Bott.

Additions to the Agenda

FY 2016 Call for Projects

TCRS Modernization & UD-10 Revision

The project is on time and under budget. When completed, a presentation will be given at a TRCC meeting. Module 3 early view testing completed on October 17, 2014. Module 4 coding started the week of October 27. On-site vendor meeting to discuss the paper process will start November 3, 2014. MAP-21 requires use of KABCO (new description of injury codes). Scott Carlson will reach out to law enforcement on the changes for A and B type injuries.

Data Linkage Project

Presentation made at the September 2014 GTSAC asking for their support. GTSAC pledged their support of the project. The kick off meeting for the project is December 3, 2014.

UD-10 Crash Trainer Materials, UD-10 Paper Processing and Crash Mapping/Locating Pilot Project

Several training sessions including the recruit schools are scheduled for October 2014. Vendors are also seeking training. Paper vendor will be coming next week with testing next year. Milestones for crash mapping gathered from IyeTek while milestones still being gathered from other vendors. Pilot testing will occur in late spring/early summer next year.

Occupant Kinematics for the Traffic Crash Reconstruction Training

Priority project approved by TRCC. Training will teach crash reconstructionists how to recognize and interpret traffic crash evidence as it relates to occupant seating positions, and injury and restraint use data. The teaching will allow more information on the occupant perspective. TIA will be coordinating the courses to be conducted by the Institute of Police Technology and Management.

EMS Crash Data Analysis

RFPs sent out September 2014 with responses due October 2014. None were received. The next step will be to call each on the approved list to determine why. The question has been raised are the requests being sent to the most appropriate vendors.

Michigan Traffic Records Assessments

NHTSA Traffic Records Program Assessment is in its first round with 80 percent of the questions submitted. The deadline is October 31, 2104. The national assessors will have two week to complete their review. In mid-November the next round will begin.

FY 2016 Call for Projects

January 2015 will be the start of the FY 2016 Call for Projects to implement the recommendations of the TRCC.

Agency Roundtable Updates

Updates provided by each agency present.

Next Meeting

The next meeting will be a joint meeting with CDUG scheduled on January 20, 2015, at 10:00 a.m. at the MSP Headquarters. This meeting will include the Traffic Records Assessment Report-Out webinar.